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Summary

DETAIL

Mine Meadow Flat Quarry

Reference FWP0001166

Forward program commencement date Friday 1 December 2023

Forward program end date Monday 30 November 2026

Forward program revision (if applicable)

Contact Georgina Thompson

Mining leases ML 274 (1973)

Project location CSR BUILDING PRODUCTS LIMITED

Date of submission Tuesday 13 June 2023

Important
The department may make the information in your program and any supporting information available 

for inspection by members of the public, including by publication on its website or by displaying the 

information at any of its offices. If you consider any part of your program to be confidential, please 

communicate this to the department via the message function on this submission within the NSW 

Resources Regulator Portal.
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Three-year forecast – surface disturbance 
activities

Project description 
The Meadow Flat Clay Mine is located off Curly Dick Road, Meadow Flat, within the Lithgow City Council 

Local Government Area (LGA) and comprises a total area of 32.5 hectares. ML 274 was granted on 1 

December 1976 to CSR Building Products Pty Ltd.

Description of surface disturbance activities
Exploration activities

Exploration is expected to occur ahead of mining, most likely in the forms of a dozer ripping the

surface for review and an excavator to create test pits. Due to the shallow nature of the 

resource auger holes may also be undertaken.

Construction activities

No construction will occur during the MOP period.

Mining schedule

Mining development method and sequencing and general mine features.

Over the next three years, quarry extension will commence in southerly and south-westerly 

direction.

Mine faces will be constructed at a maximum of 3 horizontal: 1 vertical while in their working 

form. Final landform batter should be excavated and shaped in a manner that would ensure 

the maximum gradient does not exceed 5.5 horizontal to 1 vertical.

Areas identified for emplacements, the sequencing of emplacements, construction, and management.

The overburden emplacement area (previously labelled as “Soil Storage Area” in the sites' 

MREMP) is situated to the north-east of the site and will be likely be utilised for storage of 

overburden and topsoil if no final slopes are available.

Processing infrastructure activities and the location of tailings facilities and schedule for emplacement.

No processing of residues or tailings will occur during the MOP period.
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Waste disposal and materials handling operations.

There are no waste disposal facilities on site as contractors and truck drivers will take all fuel, 

oils and litter with them when they leave the site each day. Dozer refueling would be 

undertaken on flat ground with a spill kit in the refueling vehicle. If any spills occur the spill 

procedure would be followed.

Key production milestones

MATERIAL UNIT YEAR 1 YEAR 2 YEAR 3

Stripped topsoil 
(if applicable)

(m3) 196 196 196

Rock/overburden (m3) 450 450 450

Ore (Mt) 0.02 0.02 0.02

Reject material1 (Mt) 0 0 0

Product (Mt) 0 0 0

1 This includes coarse rejects, tailings and any other wastes resulting from beneficiation.
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Three-year rehabilitation forecast

Rehabilitation maintenance and corrective actions
Temporary stabilisation of mine faces this has been achieved in the existing pit footprint where 

extraction activities have ceased. Final rehabilitation will require further seeding or topsoil of the tops of 

the existing batters where growth has been unsuccessful. The southern batter and a portion of the 

western batter will be removed during the MOP period to open up the new pit area. Mining activities 

will commence in the area that was once temporarily stabilised. No significant knowledge gaps were 

identified in the latest ARR

Rehabilitation schedule
Rehabilitation will be undertaken gradually as slopes become available. 

The initial phase of rehabilitation on any completed surface will be to rip the surface parallel to the 

contour to provide a key for subsoil retention and to assist the infiltration of rainfall. Shallow ripping 

(<0.5 m) would be employed on batter surfaces and deep ripping (> 1.0 m) would be employed on the 

quarry floor. Subsoil and topsoil reclaimed from stockpiles or transferred directly from areas being 

prepared for the subsequent quarrying campaign, will be placed over the prepared surface to a 

minimum depth of 200 mm and 50 mm respectively on batter slopes and 500 mm and 200 mm on the 

quarry floor. 

Where stockpiles or areas of unsuitable brick making materials are encountered during the quarrying 

activities, they will be retained on site or set aside and subsequently dozed down and contoured prior to 

subsoil and topsoil spreading. Appropriate drainage controls such as contour banks or drains will be 

established as required to divert surface runoff from areas upslope around rehabilitated surfaces and to 

minimise flows down the face of embankments.

Once topsoil has been placed, seeding and maintenance of final slopes is to be carried out as per the 

procedure set out in Section 4 of the MREMP.
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Progressive mining and rehabilitation statistics

Three-yearly forecast cumulative disturbance and 
rehabilitation progression

FORECAST UNIT YEAR 1 YEAR 2 YEAR 3

A Total surface disturbance 
footprint 

(ha) 2.49 2.6 2.78

B Total active disturbance (ha) 2.15 2.01 2.08

C Land prepared for 

rehabilitation

(ha) 0.34 0.26 0.36

D Ecosystem and land use 

establishment

(ha) 0 0.34 0.34
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Attachment 1 – Reporting Definitions

REPORTING CATEGORY DEFINITION

A Total disturbance footprint 

– surface disturbance

All areas within a mining lease that either have at some point in time or 

continue to pose a rehabilitation liability due to surface disturbance 

activities. 

The total disturbance footprint is the sum of the total active disturbance, 

decommissioning, landform establishment, growth medium development, 

ecosystem and land use establishment, ecosystem and land use 

development and rehabilitation completion (see definitions below). 

Underground mining operations should not include the footprint of 

underground mining areas/subsidence management areas in the total 

disturbance footprint.

B Total active disturbance Includes on-lease exploration areas, stripped areas ahead of mining, 

infrastructure areas, water management infrastructure, sewage treatment 

facilities, topsoil stockpile areas, access tracks and haul roads, active 

mining areas, waste rock emplacements (active/unshaped/in or out-of-pit),

tailings dams (active/unshaped/uncapped) and temporary stabilised areas 

(e.g. areas sown with temporary cover crops for dust mitigation and 

temporary rehabilitation).

C Rehabilitation – land 

preparation 

Includes the sum of all disturbed land within a mining lease that have 

commenced any, or all, of the following phases of rehabilitation – 

decommissioning, landform establishment and growth medium 

development.

Refer to the glossary of terms in this document for the definition of these 

phases of rehabilitation. 

D Ecosystem and land use 

establishment

Includes the area which has been seeded/planted with the target 

vegetation species for the intended final land use. However, vegetation has 

not matured to a stage where it can be demonstrated that it will be 

sustainable for the long term and or require only a maintenance regime 

consistent with target reference/analogue sites. 

Typically, rehabilitation areas would be in this phase for at least two years 

(and usually more) before rehabilitation can be classified as being in the 

ecosystem and land use development phase. This phase does not apply to 

infrastructure areas that are being retained as part of final land use for the 

site.
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Attachment 2 – Definitions

WORD DEFINITION

Active In the context of rehabilitation, land associated with mining domains is considered 

‘active’ for the period following disturbance until the commencement of 

rehabilitation.

Active mining phase 

of rehabilitation 

In the context of rehabilitation, the active mining phase of rehabilitation constitutes 

the rehabilitation activities undertaken during mining operations such as salvaging and

managing soil resources, salvaging habitat resources, and native seed collection. This 

phase also includes management actions taken during operations to manage risks to 

rehabilitation and enhance rehabilitation outcomes such as selective handling of 

waste rock and management of tailings emplacements.

Analogue site In the context of rehabilitation, an analogue site is a ‘reference site’ that represents an

example of the defining characteristics (such as vegetation composition and structure 

or agricultural productivity) of the final land use. Characteristics of analogue sites can 

be assessed to develop the rehabilitation objectives and completion criteria for final 

land use domains.

Annual rehabilitation 

report and forward 

program

As described in the Mining Regulation 2016.

Annual reporting 

period

As defined in the Mining Regulation 2016. 

Closure A whole-of-mine-life process, which typically culminates in the relinquishment of the 

mining lease. It includes decommissioning and rehabilitation to achieve the approved 

final land use(s).

Decommissioning The process of removing mining infrastructure and removing contaminants and 

hazardous materials.

Decommissioning 

Phase of 

Rehabilitation 

Activities associated with the removal of mining infrastructure and removal and/or 

remediation of contaminants and hazardous materials. In the context of the 

rehabilitation management plan this phase of rehabilitation may also include studies 

and assessments associated with decommissioning and demolition of infrastructure or

works carried out to make safe or ‘fit for purpose’ built infrastructure to be retained 

for future use(s) following lease relinquishment.
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WORD DEFINITION

Department The Department of Regional NSW.

Disturbance See Surface Disturbance.

Disturbance area An area that has been disturbed and that requires rehabilitation.

This may include areas such as on-licence exploration areas, stripped areas ahead of 

mining, infrastructure areas, water management infrastructure, sewage treatment 

facilities, topsoil stockpile areas, access tracks and haul roads, active mining areas, 

waste emplacements (active/unshaped/in or out-of-pit), tailings dams 

(active/unshaped/uncapped), and areas requiring rehabilitation that are temporarily 

stabilised (i.e. managed to minimise dust generation and/or erosion).

Domain An area (or areas) of the land that has been disturbed by mining and has a specific 

operational use (mining domain) or specific final land use (final land use domain). 

Land within a domain typically has similar geochemical and/or geophysical 

characteristics and therefore requires specific rehabilitation activities to achieve the 

associated final land use.

Ecosystem and Land 

Use Development

This phase of rehabilitation consists of the activities to manage maturing rehabilitation

areas on a trajectory to achieving the approved rehabilitation objectives and 

completion criteria.

For vegetated land uses this phase may include processes to develop characteristics of

functional self-sustaining ecosystems, such as nutrient recycling, vegetation flowering 

and reproduction, and increasing habitat complexity, and development of a 

productive, self-sustaining soil profile. 

This phase of rehabilitation may include specific vegetation management strategies 

and maintenance such as tree thinning, supplementary plantings and weed 

management.

Ecosystem and Land 

Use Establishment

This phase of rehabilitation consists of the processes to establish the approved final 

land use following construction of the final landform. 

For vegetated land uses this rehabilitation phase includes establishing the desired 

vegetation community and implementing land management activities such as weed 

control. This phase of rehabilitation may also include habitat augmentation such as 

installation of nest boxes. 

Exploration Has the same meaning as that term under the State Environmental Planning Policy 

(Mining, Petroleum Production and Extractive Industries) 2007.



MEADOW FLAT QUARRY FORWARD PROGRAM
FWP0001166 | Friday 1 December 2023 to Monday 30 November 2026

11

WORD DEFINITION

Final landform and 

rehabilitation plan

As defined in the Mining Regulation 2016. 

Final land use As defined in the Mining Regulation 2016. 

Form and way Means the form and way approved by the Secretary. Approved form and way 

documents are available on the Department’s website.

Growth Medium 

Development

This phase of rehabilitation consists of activities required to establish the physical, 

chemical and biological components of the substrate required to establish the desired 

vegetation community (including short lived pioneer species.

This phase may include spreading the prepared landform with topsoil and/or subsoil 

and/or soil substitutes, applying soil ameliorants to enhance the physical, chemical 

and biological characteristics of the growth media, and actions to minimise loss of 

growth media due to erosion.

Habitat Has the same meaning as that term under the Biodiversity Conservation Act 2016 and 

the Fisheries Management Act 1994 (as relevant).

Indicator An attribute of the biophysical environment (e.g. pH, topsoil depth, biomass) that can 

be used to approximate the progression of a biophysical process. It can be measured 

and audited to demonstrate (and track) the progress of an aspect of rehabilitation 

towards a desired completion criterion (i.e. defined end point). It may be aligned to an

established protocol and used to evaluate changes in a system.

Land As defined in the Mining Act 1992.

Landform 

Establishment

This phase of rehabilitation consists of the processes and activities required to 

construct the final landform.

In addition to profiling the surface of rehabilitation areas to the approved final 

landform profile this phase may include works to construct surface water drainage 

features, encapsulate problematic materials such as tailings, and prepare a substrate 

with the desired physical and chemical characteristics (e.g. rock raking or ameliorating 

sodic materials).

Large mine As defined in the Mining Regulation 2016. 

Lease holder The holder of a mining lease.
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WORD DEFINITION

Life of mine The timeframe of how long a mine is approved to mine, from commencement to 

closure.

Mine rehabilitation 

portal

Means the NSW Resources Regulator’s online portal that lease holders must use (via a 

registered account) to: 

 upload rehabilitation geographical information system (GIS) spatial data

 develop rehabilitation GIS spatial data (using online tracing functions)

 generate rehabilitation plans and rehabilitation statistics using the map 

viewer and Rehabilitation Key Performance Indicator functionalities.

Data submitted to the mine rehabilitation portal is collated in a centralised 

geodatabase for use by the NSW Resources Regulator to regulate rehabilitation 

performance of lease holders.

Mining area As defined in the Mining Act 1992.

Mining domain A land management unit with a discrete operational function (e.g. overburden 

emplacement), and therefore similar geophysical characteristics, that will require 

specific rehabilitation treatments to achieve the final land use(s).  

Mining land As defined in the Mining Act 1992.

Native vegetation Has the same meaning as that term under section 60B of the Local Land Services Act 

2013.

Overburden Material overlying coal or a mineral deposit.

Performance indicator An attribute of the biophysical environment (for example pH, slope, topsoil depth, 

biomass) that can be used to demonstrate achievement of a rehabilitation objective. It

can be measured and audited to demonstrate (and track) the progress of an aspect of 

rehabilitation towards a desired completion criterion, that is, a defined end point. It 

may be aligned to an established protocol and used to evaluate changes in a system.
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WORD DEFINITION

Phases of 

rehabilitation

The stages and sequences of actions required to rehabilitate disturbed land to achieve

the final land use. The phases of rehabilitation are: 

 active mining 

 decommissioning

 landform Establishment

 growth medium development 

 ecosystem and land use establishment 

 ecosystem and land use development. 

Progressive 

rehabilitation

The progress of rehabilitation towards achieving the approved rehabilitation 

completion criteria.  This may be described in terms of domains, phases, performance 

indicators and rehabilitation completion criteria. 

Rehabilitation 

Completion

The final phase of rehabilitation when a rehabilitation area has achieved the approved

rehabilitation objectives and rehabilitation completion criteria for the final land use. 

Rehabilitation areas may be classified as complete when the NSW Resources Regulator

has determined in writing that the relevant rehabilitation obligations have been 

fulfilled following submission of Form ESF2 Rehabilitation completion and/or review of 

rehabilitation cost estimate application by the lease holder.

Rehabilitation 

Completion criteria

As defined in the Mining Regulation 2016.

Rehabilitation cost 

estimate

As defined in the Mining Regulation 2016.

Rehabilitation 

management plan

As defined in the Mining Regulation 2016.

Rehabilitation 

objectives

As defined in the Mining Regulation 2016.

Rehabilitation risk 

assessment

As defined in the Mining Regulation 2016.

Rehabilitation 

schedule

The defined timeframes for progressive rehabilitation set out in the forward program.
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WORD DEFINITION

Relevant stakeholders Means any persons or bodies who may be affected by the mining operations, including

rehabilitation, carried out on the lease land, and includes:

 the relevant development consent authority

 the local council

 the relevant landholder(s)

 community consultative committee (if required under the development 

consent) or equivalent consultative group 

 affected land holder(s)

 government agencies relevant to the final land use

 affected infrastructure authorities (electricity, telecommunications, water, 

pipeline, road, rail authorities)

 local Aboriginal communities, and

 any other person or body determined by the Minister to be a relevant 

stakeholder in relation to a mining lease. 

Risk The effect of uncertainty on objectives. It is measured in terms of consequences and 

likelihood (AS/NZS ISO 31000:2009).

Secretary The Secretary of the Department.

Security deposit An amount that a mining lease holder is required to provide and maintain under a 

mining lease condition, to secure funding for the fulfilment of obligations under the 

lease (including obligations that may arise in the future).

Surface disturbance Includes activities that disturb the surface of the mining area, including mining 

operations, ancillary mining activities and exploration.

Tailings A combination of the fine-grained solid material remaining after the recoverable 

metals and minerals have been extracted from the mined ore, and any process water2.

Waste Has the same meaning as that term under the Protection of the Environment 

Operations Act 1997.

Forward Program (SMALL MINE) v2.1

2 Commonwealth of Australia (DITR), 2007. Tailings Management.  
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